








OWNER:  شرکت سست و سویی توهمه ایران (سهامی خاص) MC :  شرکت سست و سویی توهمه ایران (سهامی خاص)	BUSHEHR PETROCHEMICAL COMPANY MEG PLANT							EPC CONTRACTOR:  Chagalesh-Enerchimi-Steam Joint Venture BUPC-MEG PLANT PROJECT	
	TIME SCHEDULE							 Contract No : 52-98/445	
Owner Document Number: 17811-73	Project	Area	Phase	Unit	Dis.	Doc.	Seq.	Rev.:	Page
	BU	20	VD	303	PC	SCH	0003	02	1 of 3

- Previous Comments on Rev.01 (CESAP-V-00026) are not implemented.

- Native file should be attached to this document.

Please be aware that until the Time Schedule is not approved, the progress reports (Bi-weekly Reports) are not verifiable and therefore will not be accepted.

TIME SCHEDULE

 شرکت سست و سویی توهمه ایران  شرکت سست و سویی توهمه ایران (سهامی خاص)	 Chagalesh-Enerchimi-Steam Joint Venture BUPC-MEG PLANT PROJECT	BUSHEHR PETROCHEMICAL COMPANY MEG PLANT
Document Review		
Issue Purpose:	IFA	
Result Code: AP,AN,CM,RE,NC	CM	
Next Status : IFC,IFA,IFI,AFC,AB	IFA	
Responsible Department	PROCUREMENT	
Commented Date	6/7/2022	
Approval or review hereunder shall not be construed to relieve Vendor / Subcontractor of his responsibilities and liability under the contract.		

02	03/01/2022	For approval	JR	KP	PW	
01	14/09/2021	For approval	JR	KP	PW	
00	21/07/2021	For approval	JR	KP	PW	
Rev.	Date	Purpose of Issue	Prepared	Checked	Approved	AC Code
					Class: 1	Phase: P

Start Date, should be 20-July-2021 (Due to Advanced Payment received date)

