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ID Task Name Duration Start Finish % Complete Predecessors

1 17811-COM 118,25 
days?

Tue 14-9-21 Fri 25-2-22 0%

2 Engineering 1 day Wed 15-9-21 Wed 15-9-21 0%

3 ITP 1 day Wed 15-9-21 Wed 15-9-21 0%

4 Sub- vendor list 1 day Wed 15-9-21 Wed 15-9-21 0%

5 VPIS 1 day Wed 15-9-21 Wed 15-9-21 0%

6 GA 1 day Wed 15-9-21 Wed 15-9-21 0%

7 Procurement 46,25 days? Tue 14-9-21 Wed 
17-11-21

0%

22 Compressor A - Nitrogen 
booster

68,13 days? Thu 
14-10-21

Tue 18-1-22 0%

23 Construction 16 days Thu 
14-10-21

Thu 4-11-21 0%

27 Components 5 days Fri 5-11-21 Thu 
11-11-21

0% 23

31 Prefab piping 14 days? Thu 
14-10-21

Tue 2-11-21 0% 23SS

35 Painting Construction 6 days Fri 5-11-21 Fri 12-11-21 0% 23

39 Skid Piping 15,75 days Mon 
15-11-21

Mon 6-12-21 0% 35

46 Painting 5 days Mon 6-12-21 Mon 
13-12-21

0% 39

50 Tubing & 
Instrumentation

9,38 days? Mon 
13-12-21

Mon 
27-12-21

0% 46

53 Electric 16 days Mon 
27-12-21

Tue 18-1-22 0% 50

57 Compressor B - Air booster 72 days? Fri 22-10-21 Mon 31-1-22 0%

58 Construction 16 days Fri 22-10-21 Fri 12-11-21 0% 23FS-10 days

62 Components 5 days Mon 
15-11-21

Fri 19-11-21 0% 58

66 Prefab piping 14 days? Wed 3-11-21 Mon 
22-11-21

0% 58SS

70 Painting Construction 6 days Mon 
15-11-21

Mon 
22-11-21

0% 58

74 Skid Piping 15 days Mon 
29-11-21

Fri 17-12-21 0% 70

81 Painting 5 days Mon 
20-12-21

Fri 24-12-21 0% 74

85 Tubing & 
Instrumentation

10 days Mon 
27-12-21

Fri 7-1-22 0% 81

88 Electric 16 days Mon 10-1-22 Mon 31-1-22 0% 85

92 Finalising 19 days? Tue 1-2-22 Fri 25-2-22 0% 88

93 17811 - Documents 13 days? Tue 1-2-22 Thu 17-2-22 0%

96 FAT'ing 5 days Tue 1-2-22 Mon 7-2-22 0%

99 Punchlist 7 days Tue 8-2-22 Wed 16-2-22 0%

105 Packing & Shipping 7 days Thu 17-2-22 Fri 25-2-22 0%
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