

Client

Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Packing List No.

01

Doc. Class: 1

Material Requisition No.

DATE: 05/MAR/2025

PO No.: PL-01

Page 1 of 6

Packing List

Shipper/Exporter Damafin		Purchase Order No.:			
For account & risk of Messes		Remarks:			
Consignee					
Notify party					
Port of loading	Final destination Assaluyeh	Term of Delivery:			
Carrier N.A.	Sailing on or about N.A.	Manufacturer		Origin IRAN	
Numbers of PKGS 6 PKGS	Description of Goods Strucrure for Air Cooler	Total Quantity	Net weight(kg)	Gross weight(kg)	Serial/Heat No. N.A
Vendor:					
Buyer: Petro Electric Energy Development Co.					
End User/Client: Padjam Polymer Development Company					

Vendor Signed & Stamp




VENDOR Name:

buyer Signed & Stamp

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Vahedi
 Fakhri
 9/Mar/2025



Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Doc. Class: 1

Packing List No.

1

Material Requisition No.

DATE 05/MAR/2025

PO No.: PL-01

Page 4 of 6

(Detailed Item List) Page No. 2 of 2

PKG. No.	Description of Goods	ORD. QTY.	Net-weight (KGS)	Gross-weight (KGS)	Size (CM x CM x CM)	Serial No./Heat No.
1	1158-A01-1140-1	16				
2	1158-A01-1150-1	4				
3	1158-A01-1150-2	3				
4	1158-A01-1150-3	2				
5	1158-A01-1150-4	1				
6	1158-A01-1150-5	1				
7	1158-A01-1170-1	4				
8	1158-A01-1170-2	4				
9	1158-A01-1170-3	8				
10	1158-A01-1185-1	4				
11	1158-A01-1185-2	4				
12	1158-A01-1185-3	8				
13	1158-A01-1186-3	4				
14	1158-A01-1130-7	2				
15	1158-A01-1130-4	2				

Vendor Signed & Stamp:



VENDOR Name:

CEO Name:

Buyer Signed & Stamp:

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Voluntary
Fadlan
 05/MAR/2025



Client

Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Doc. Class: 1

Packing List No.

1

Material Requisition No.

DATE: 05/MAR/2025

PO No.: PL-04

Page 5 of 6

(Detailed Item List)Page No. 2 of 2

PKG. No.	Description of Goods	ORD. QTY.	Net-weight (KGS)	Gross-weight (KGS)	Size (CM x CM x CM)	Serial No./Heat No.
1	1158-A01-1520-1	4				
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						



Vendor Signed & Stamp:

VENDOR Name:


CEO Name:

buyer Signed & Stamp:

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Valumbay
 Free lunch
 01/03/2025



Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Doc. Class: 1

Packing List No.

1

Material Requisition No.

DATE: 05/MAR/2025

PO No.: PL-05

Page 6 of 6

(Detailed Item List)Page No. 2 of 2

PKG. No.	Description of Goods	ORD. QTY.	Net-weight (KGS)	Gross-weight (KGS)	Size (CM x CM x CM)	Serial No./Heat No.
1	1158-A01-1130-1	2				
2	1158-A01-1130-2	2				
3	1158-A01-1130-3	2				
4	1158-A01-1130-5	2				
5	1158-A01-1130-6	2				
6	1158-A01-1130-8	8				
7	1158-A01-1170-8	2				
8	1158-A01-1186-1	6				
9	1158-A01-1186-2	8				
10						
11						
12						
13						
14						

Vendor Signed & Stamp:



VENDOR Name:

CEO Name:

buyer Signed & Stamp:

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Vahanbhai

Fahamk

4/Mar/2025

۱۱۵۷

آونگاڻ توڻو ڪري

۷۹۴۲۲ ۲۷ : ڪارو ماسٽر

۸۰۷
۱۳/۱۲/۲۱
ڪارو ماسٽر

ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷
ڪارو ماسٽر	۲۷	۲۱/۱۲/۲۱	۱۳/۱۲/۲۱	۸۰۷	۱۱۵۷