



Toase-che Park Sanati Gohar Ofogh  
 Petrochemical Co.  
**CONCEPTUAL, BASIC and DETAIL DESIGN  
 ENGINEERING OF STYRENE PARK OFFSITE**



ARKAN SANAT PAYDAR  
 Procurement & Construction

Document Title:  
**VENDOR DOCUMENT INDEX & SCHEDULE (VDIS)  
 for Ru0001A / B-D-02**

Document No.: EI027-ASP-VD-ME-LST-001

Rev. R1

Page 1 of 3

# STYRENE PARK OFFSITE

## VENDOR DOCUMENT INDEX & SCHEDULE (VDIS) for Ru0001A / B-D-02

Rev.	Issued Date	DESCRIPTION	PREPARED	CHECKED	APPROVED
R1	24-11-2024	IFA	F.Malekifar	M.Yasini	GH.Azizi
R0	05-11-2024	IFA	F.Malekifar	M.Yasini	GH.Azizi



Toase-che Park Sanati Gohar Ofogh  
Petrochemical Co.  
**CONCEPTUAL, BASIC and DETAIL DESIGN  
ENGINEERING OF STYRENE PARK OFFSITE**



Document Title:  
VENDOR DOCUMENT INDEX & SCHEDULE (VDIS)  
for Ru0001A / B-D-02

Document No.: EI027-ASP-VD-ME-LST-001

Rev. R1

Page 2 of 3

**REVISION RECORD SHEET**

Page Page	Revisions							Page	Revisions						
	R0	R1	R2	R3	R4	R5	R6		R0	R1	R2	R3	R4	R5	R6
1	X	X						41							
2	X	X						42							
3	X	X						43							
4								44							
5								45							
6								46							
7								47							
8								48							
9								49							
10								50							
11								51							
12								52							
13								53							
14								54							
15								55							
16								56							
17								57							
18								58							
19								59							
20								60							
21								61							
22								62							
23								63							
24								64							
25								65							
26								66							
27								67							
28								68							
29								69							
30								70							
31								71							
32								72							
33								73							
34								74							
35								75							
36								76							
37								77							
38								78							
39								79							
40								80							



Toase-che Park Sanati Gohar Ofogh  
Petrochemical Co.  
**CONCEPTUAL, BASIC and DETAIL DESIGN  
ENGINEERING OF STYRENE PARK OFFSITE**



ARKAN SANAT PAYDAR  
Procurement & Construction

Document Title:  
**VENDOR DOCUMENT INDEX & SCHEDULE (VDIS)  
for Ru0001A / B-D-02**

Document No.: EI027-ASP-VD-ME-LST-001

Rev. R1

Page 3 of 3

**VENDOR DOCUMENT INDEX & SCHEDULE (VDIS)**

Row	DOC. NO.	DOCUMENT TITLE	AS-BUILT Date
1	EI027-ASP-VD-ME-LST-001	VENDOR DOCUMENT INDEX & SCHEDULE (VDIS) for Ru0001A / B-D-02	
2	EI027-ASP-VD-ME-LST-002	Sub-Vendor List for Ru0001A / B-D-02	
3	EI027-ASP-VD-ME-LST-003	spare parts for commissioning for Ru0001A / B-D-02	
4	EI027-ASP-VD-ME-LST-004	Two Years Spare Parts for Ru0001A / B-D-02	
5	EI027-ASP-VD-ME-ITP-005	ITP (Inspection and Test Plan) for Ru0001A / B-D-02	
6	EI027-ASP-VD-ME-PRO-006	WPS/PQR list for Ru0001A / B-D-02	
7	<b>EI027-ASP-VD-ME-PRO-007</b>	<b>Quality Control Plan for Ru0001A / B-D-02</b>	
8	<b>EI027-ASP-VD-ME-CRT-008</b>	<b>Welder Qualification Certificate for Ru0001A / B-D-02</b>	
9	EI027-ASP-VD-ME-CRT-009	NDT personnel certificate for Ru0001A / B-D-02	
10	EI027-ASP-VD-ME-PRO-010	NDT procedure for Ru0001A / B-D-02	
11	EI027-ASP-VD-ME-PRO-011	Hydro test procedure for Ru0001A / B-D-02	
12	<b>EI027-ASP-VD-ME-PRO-012</b>	<b>N2 Filling Procedure for Ru0001A / B-D-02</b>	
13	<b>EI027-ASP-VD-ME-PRO-013</b>	<b>Post Forming Heat Treatment Procedure of -Head for Ru0001A / B-D-02</b>	
14	EI027-ASP-VD-ME-PRO-014	Painting procedure for Ru0001A / B-D-02	
15	EI027-ASP-VD-ME-SCH-015	Time Schedule for Ru0001A / B-D-02	
16	<b>EI027-ASP-VD-ME-SCH-016</b>	<b>Work Breakdown Structure (WBS) for Ru0001A / B-D-02</b>	
17	<b>EI027-ASP-VD-ME-SCH-017</b>	<b>Biweekly Progress Report for Ru0001A / B-D-02</b>	
18	EI027-ASP-VD-ME-DWG-018	NDT / Welding map for Ru0001A / B-D-02	
19	EI027-ASP-VD-ME-PRO-019	Packing, Marking and Shipping Procedure for Ru0001A / B-D-02	
20	<b>EI027-ASP-VD-ME-LST-020</b>	<b>Organization Chart</b>	
21	EI027-ASP-VD-ME-LST-021	Final Vendor Data Book Index	
22	EI027-ASP-VD-ME-FDB-022	Final Vendor Data Book	