







| | | | | | | | | | |
|---|---|------|-------|------|------|------|------|--|--------|
| OWNER:  شرکت سست و سویی توهمه ایران (سهامی عامه) MC :  شرکت سست و سویی توهمه ایران (سهامی عامه) | BUSHEHR PETROCHEMICAL COMPANY MEG PLANT | | | | | | | EPC CONTRACTOR:  Chagalesh-Enerchimi-Steam Joint Venture BUPC-MEG PLANT PROJECT | |
| | 3D MODEL FOR EMERGENCY INSTRUMENT AIR COMPRESSOR | | | | | | |  Contract No : 52-98/445 | |
| Owner Document Number: 17811-71B | Project | Area | Phase | Unit | Dis. | Doc. | Seq. | Contract No : 52-98/445 | |
| | BU | 20 | VD | 303 | PI | DWG | 0081 | Rev.: | Page |
| | | | | | | | | 02 | 1 of 3 |

3D MODEL FOR EMERGENCY INSTRUMENT AIR COMPRESSOR

| | |
|--|-------------|
|   BUSHEHR PETROCHEMICAL COMPANY MEG PLANT | |
| Document Review | |
| Issue Purpose: | AB |
| Result Code: AP,AN,CM,RE,NC | AP |
| Next Status : IFC,IFA,IFI,AFC,AB | — |
| Responsible Department | MECHANICAL |
| Commented Date | Nov.30,2024 |
| Approval or review hereunder shall not be construed to relieve Vendor / Subcontractor of his responsibilities and liability under the contract. | |

| Rev. | Date | Purpose of Issue | Prepared | Checked | Approved | AC Code |
|------------------------|------------|--------------------------|----------|---------|----------|---------|
| 02 | 27/11/2024 | As Built | FvT | KP | JR | |
| 01 | 14/11/2023 | Approve For Construction | FvT | KP | JR | |
| 00 | 20/07/2022 | For approval | FvT | KP | JR | |
| Class: 1 Phase: P | | | | | | |

