







Progress Report Format

Req. No.:					Item No. ALL ITEMS						
P/O No.: MEG20-PO-BP303-021					Description : reciprocating compressor						
Delivery Condition:				Delivery Date	dd	mm	yy		dd	mm	yy
EXW	<input checked="" type="checkbox"/>	CFR	<input type="checkbox"/>	Contractual				as of			
FOB	<input type="checkbox"/>	DDU	<input type="checkbox"/>	Last Promised	14	3	22	as of	25	6	21
Location: Assaluyeh				Present Estimate				as of			
This report covers Progress for the period of					8	9	21	-	4	10	21
					start:			End:			
Major activities which have been done in this Period:											
Provided documents											
Hold the production of the compressor											
Major Activities for Next Period:											
Ongoing engineering											
Attachment											
<input checked="" type="checkbox"/> Fabrication schedule						<input type="checkbox"/> Sub-Order Status Report					
<input checked="" type="checkbox"/> Document Status Report						<input type="checkbox"/> Other Document					
Remaining Open Items to be settled with CONTRACTOR.											
No											
Problem: (relating Letter/Fax No. Dated											
discharge temperature of the compressor (as per CRS of P&ID)											
Problems which may affect on quality of the Product or delivery schedule.											
Explanation of problem: (informed to CONTRACTOR by Letter/Fax No.											
Dated											
discharge pressure of the compressor (as per CRS of P&ID)											
Impact to Quality of product and/or fabrication/delivery schedule.											
compressor delivery on hold											
Status of Countermeasure and schedule.											
waiting reply of contractor											
Required urgent Information or returning of approved documents by CONTRACTOR.											
yes											
Others											
Jeroen Rust Commercial Project Manager											

   <p>شرکت سست و سوهی توسعه ایران (سهامی عام)</p>	BUSHEHR PETROCHEMICAL COMPANY MEG PLANT	 <p>Chagalesh-Enerchimi-Steam Joint Venture BUPC-MEG PLANT PROJECT</p>
DOCUMENT TITLE	DOCUMENT No. 17811-74	Doc. Class: 2
Progress Report	BU-20-VD-303-PC-MRP-0004 MONTHLY PROGRESS REPORT	Page 3 of 7

ACTIVITY	WEIGHT FACTOR	SCHEDULE PLAN		ACTUAL STATUS			
		START	FINISH	START DATE	FINISH DATE	PROGRESS	
						Plan	Actual
ENGINEERING	15%	30-Sep-21	13-Oct-21	30-Sep-20		8%	8%
PROCUREMENT	25%	1-Feb-21	29-Sep-21	26-Jun-21		5%	5%
FABRICATION	45%	28-Oct-21	15-Feb-22			0%	0%
INSPECTION	5%	15-Feb-21	11-Mar-21			0%	0%
SHIPMENT	5%	11-Mar-21	30-Apr-21			0%	0%
FINAL DATA BOOK	5%	30-Apr-22	30-Apr-22			0%	0%
OVERAL	100%					2%	2%



Area of Concern

Relation between contractor, end- user and supplier

Documentation approval process goes slowly. Turn around time not respected. What can result in further delay of the project.

Status of document is not clear for involved parties



Executive Summary


Engineering

Key documents submitted

Procurement

Avalibility and delivery time of PLC, electrical components, valves and raw material is risc. Delivery times become extreem longer.

Fabrication, Test, Shipment



Project: Project 17811 Rev1 Date: Thu 30-9-21	Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
	Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
	Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	

VENDOR DOCUMENT SCHEDULE



Project:	Bushehr MEG Plant Project	IFC	AP
Purchase order:	MEG20-PO-BP303-021	IFA	AN
Airpack reference:	17811-COM	IFI	CM
Project manager:	Kevin Pool/Jeroen Rust	AFC	RE
Document turn around time:	: 10 workdays (5 workdays is 1 week!)	AB	NC

Airpack document number	Revision number (00 - 09)	Contractor / Customer Document number	Description	Usage	Document issue date		Document return date		Approval Code	Days of delay (5 days = 1 working week)	Transm. nr.
					Planned date	Actual date	Planned date	Actual date			
17811-01	04	BU-20-VD-303-DC-DCI-0001	Vendor Print Index & Schedule (VPIS) For Reciprocating Compressors	IFA	18-10-21					#VALUE!	
17811-03A	01	BU-20-VD-303-PR-DWG-0013	P&ID FOR NITROGEN GAS BOOSTER	IFA	18-10-21					#VALUE!	
17811-03B	01	CRS	P&ID FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	27-09-21	13-09-21	15-09-21			15 days	0007
17811-03B	02	BU-20-VD-303-PR-DWG-0066	P&ID FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	27-09-21					#VALUE!	
17811-04A	03	BU-20-VD-303-ME-DWG-0023	GENERAL ARRANGEMENT DRAWING FOR NITROGEN GAS BOOSTER	IFA	14-08-21	15-09-21	29-09-21			5 days	0021
17811-04B	05	BU-20-VD-303-ME-DWG-0076	GENERAL ARRANGEMENT DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	27-09-21					#VALUE!	
17811-05A	01	BU-20-VD-303-IN-DIG-0043	UCP/LCP/JB WIRING DIAGRAM FOR NITROGEN GAS BOOSTER	IFA	14-08-21					#VALUE!	
17811-05B	02	BU-20-VD-303-IN-DIG-0093	UCP/LCP/JB WIRING DIAGRAM FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	28-07-21					#VALUE!	
17811-06A	00	BU-20-VD-303-IN-LST-0034	I/O LIST FOR NITROGEN GAS BOOSTER	IFA	14-08-21					#VALUE!	
17811-06B	00	BU-20-VD-303-IN-LST-0084	I/O LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	09-08-21					#VALUE!	
17811-07A	01	BU-20-VD-303-IN-DWG-0039	UCP/LCP/JB GENERAL ARRANGEMENT DRAWING & TERMINAL DETAILS FOR NITROGEN GAS BOOSTER	IFA	14-08-21					#VALUE!	
17811-07B	01	BU-20-VD-303-IN-DWG-0089	UCP/LCP/JB GENERAL ARRANGEMENT DRAWING & TERMINAL DETAILS FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	02-08-21					#VALUE!	
17811-08	03	BU-20-VD-303-QC-ITP-0005	INSPECTION & TEST PLAN (ITP) INCL. CRS	IFA	13-10-21					#VALUE!	
17811-09A	00	BU-20-VD-303-PR-LST-0014	UTILITY CONSUMPTION LIST FOR NITROGEN GAS BOOSTER	IFA	25-08-21					#VALUE!	
17811-09B	00	BU-20-VD-303-PR-LST-0067	UTILITY CONSUMPTION LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	25-07-21					#VALUE!	
17811-10A	01	BU-20-VD-303-EL-DSH-0051	COMPRESSOR MOTOR DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	18-08-21	20-09-21	04-10-21			2 days	0023
17811-10B	01	BU-20-VD-303-EL-DSH-0099	COMPRESSOR MOTOR DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	09-08-21	20-09-21	04-10-21			2 days	0023
17811-11A	01	BU-20-VD-303-ME-DSH-0022	MECHANICAL DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	18-10-21					#VALUE!	
17811-11B	01	BU-20-VD-303-ME-DSH-0017	AFTER COOLER MECHANICAL DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	16-08-21	14-09-21	28-09-21			6 days	0020
17811-11C	01	BU-20-VD-303-ME-DSH-0027	PULSATION DAMPER MECHANICAL DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	16-08-21					#VALUE!	
17811-11D	00	BU-20-VD-303-EL-DWG-0021	LUBE OIL SYSTEM HEATER DATA SHEET AND DRAWING FOR NITROGEN GAS BOOSTER	IFA	23-08-21					#VALUE!	
17811-11E	00	BU-20-VD-303-ME-DSH-0019	MAIN OIL PUMP MECHANICAL DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	23-08-21					#VALUE!	
17811-11F	00	BU-20-VD-303-ME-DSH-0020	LUBE OIL SYSTEM FILTER MECHANICAL DATA SHEET FOR NITROGEN GAS BOOSTER	IFA	23-08-21					#VALUE!	
17811-11G	01	BU-20-VD-303-ME-DSH-0075	MECHANICAL DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	13-09-21					#VALUE!	
17811-11H	01	BU-20-VD-303-ME-DSH-0070	AFTER COOLER MECHANICAL DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	16-08-21					#VALUE!	
17811-11I	01	BU-20-VD-303-ME-DSH-0028	PULSATION DAMPER MECHANICAL DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	16-08-21					#VALUE!	
17811-11J	00	BU-20-VD-303-EL-DWG-0074	LUBE OIL SYSTEM HEATER DATA SHEET AND DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	23-08-21					#VALUE!	
17811-11K	00	BU-20-VD-303-ME-DSH-0072	MAIN OIL PUMP MECHANICAL DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	23-08-21					#VALUE!	

17811-11L	00	BU-20-VD-303-ME-DSH-0073	LUBE OIL SYSTEM FILTER MECHANICAL DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	23-08-21					#VALUE!	
17811-12A	01	BU-20-VD-303-IN-DSH-0040	INSTRUMENT DATA SHEET FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	26-08-21	21-09-21	05-10-21			1 days	0024
17811-12B	01	BU-20-VD-303-IN-DSH-0090	INSTRUMENT DATA SHEET FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	26-08-21	21-09-21	05-10-21			1 days	0024
17811-13	00	BU-20-VD-303-ME-LST-0055	Commissioning and start-up spare parts list	IFI	17-11-21					49 days	
17811-14	00	BU-20-VD-303-QC-PRC-0009	Compressor FAT test procedure	IFA	30-09-21					49 days	
17811-15	01	BU-20-VD-303-QC-PRC-0007	NDE procedure	IFA	14-08-21					#VALUE!	
17811-16	00	BU-20-VD-303-ME-DWG-0029	ALL EQUIPMENT NAME PLATE DRAWING	IFA	07-09-21					#VALUE!	
17811-17	00	CRS	Hydrostatic / pneumatic test procedure	IFA	07-11-20	22-06-21	25-06-21			73 days	0006
17811-17	00	CRS	Hydrostatic / pneumatic test procedure	IFA	07-11-20	13-09-21	15-09-21			15 days	0008
17811-17	01	BU-20-VD-303-QC-PRC-0006	Hydrostatic / pneumatic test procedure	IFA	30-07-21					#VALUE!	
17811-18	01	BU-20-VD-303-PI-DCR-0010	Surface preparation & painting procedure	IFA	30-07-21	20-09-21	04-10-21			2 days	0023
17811-19	00	BU-20-VD-303-DC-INX-0061	FINAL DATA BOOK INDEX FOR RECIPROCATING COMPRESSOR & NITROG	IFA	30-07-21					#VALUE!	
17811-20	00	BU-20-VD-303-ME-MNL-0012	Installation, operation & maintenance manual	IFA	after FAT					#VALUE!	
17811-21A	00	BU-20-VD-303-PR-DPH-0046	CONTROL PHILOSOPHY FOR NITROGEN GAS BOOSTER	IFA	25-09-21					#VALUE!	
17811-21B	00	BU-20-VD-303-PR-DPH-0095	CONTROL PHILOSOPHY FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	25-09-21					#VALUE!	
17811-22	00	BU-20-VD-303-PE-PRC-0008	Packing, marking shipping & preservation procedure	IFA	30-09-21					#VALUE!	
17811-23A	00	BU-20-VD-303-ME-DWG-0018	AFTER COOLER DETAIL DRAWING FOR NITROGEN GAS BOOSTER	IFA	03-09-21					23 days	
17811-23B	00	BU-20-VD-303-ME-DWG-0071	AFTER COOLER DETAIL DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	30-08-21					27 days	
17811-23C	00	BU-20-VD-303-ME-DWG-0079	PULSATION DAMPER DETAIL DRAWING FOR NITROGEN GAS BOOSTER	IFA	30-08-21					27 days	
17811-23D	00	BU-20-VD-303-ME-DWG-0080	PULSATION DAMPER DETAIL DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	30-08-21					27 days	
17811-24A	00	BU-20-VD-303-ME-CAL-0016	AFTER COOLER MECHANICAL STRENGTH CALCULATION FOR NITROGEN GAS BOOSTER	IFI	30-08-21					27 days	
17811-24B	00	BU-20-VD-303-ME-CAL-0069	AFTER COOLER MECHANICAL STRENGTH CALCULATION FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFI	30-08-21					27 days	
17811-24C	00	BU-20-VD-303-ME-CAL-0026	PULSATION DAMPER MECHANICAL STRENGTH CALCULATION FOR NITROGEN GAS BOOSTER	IFI	30-08-21					27 days	
17811-24D	00	BU-20-VD-303-ME-CAL-0078	PULSATION DAMPER MECHANICAL STRENGTH CALCULATION FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFI	30-08-21					27 days	
17811-27A	01	BU-20-VD-303-PR-LST-0042	CAUSE & EFFECT CHART LIST FOR NITROGEN GAS BOOSTER	IFA	18-10-21					#VALUE!	
17811-27B	01	BU-20-VD-303-PR-LST-0092	CAUSE & EFFECT CHART LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	18-10-21					#VALUE!	
17811-30A	00	BU-20-VD-303-IN-DIG-0036	LOOP DIAGRAM FOR NITROGEN GAS BOOSTER	IFA	30-08-21					27 days	
17811-30B	00	BU-20-VD-303-IN-DIG-0086	LOOP DIAGRAM FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	16-08-21					37 days	
17811-32A	01	BU-20-VD-303-IN-DIG-0035	LOGIC DIAGRAMS-PROGRAM OF UCP - COMPRESSOR SHUTDOWN LOGIC DRAWING FOR NITROGEN GAS BOOSTER	IFA	30-08-21					#VALUE!	
17811-32B	01	BU-20-VD-303-IN-DIG-0085	LOGIC DIAGRAMS-PROGRAM OF UCP - COMPRESSOR SHUTDOWN LOGIC DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	09-08-21					#VALUE!	
17811-36A	01	BU-20-VD-303-IN-LST-0037	TRIP & ALARM SETPOINT LIST FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	30-08-21	23-09-21	07-10-21			-3 days	00025
17811-36B	01	BU-20-VD-303-IN-LST-0087	TRIP & ALARM SETPOINT LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR INCL. CRS	IFA	02-08-21	23-09-21	07-10-21			-3 days	00025
17811-38	01	BU-20-VD-303-IN-DWG-0033	Instrument hook-up drawing	IFA	02-08-21					#VALUE!	
17811-39A	01	BU-20-VD-303-EL-DWG-0053	COMPRESSOR MOTOR OUTLINE DRAWING & TERMINAL BOX WIRING DIAGRAM FOR NITROGEN GAS BOOSTER	IFA	02-08-21					#VALUE!	
17811-39B	01	BU-20-VD-303-EL-DWG-0101	COMPRESSOR MOTOR OUTLINE DRAWING & TERMINAL BOX WIRING DIAGRAM FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	02-08-21					#VALUE!	
17811-42	00	BU-20-VD-303-ME-LST-0054	Two years spare parts list	IFI	17-10-21					-9 days	
17811-43	01	BU-20-VD-303-PE-LST-0002	Sub vendor list	IFI	04-10-21					#VALUE!	
17811-44A	01	BU-20-VD-303-ME-DSH-0031	DATA SHEET & DRAWINGS FOR STRAINERS FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	09-08-21	20-09-21	04-10-21			2 days	0023
17811-44B	01	BU-20-VD-303-ME-DSH-0082	DATA SHEET & DRAWINGS FOR STRAINERS FOR EMERGENCY INSTRUMENT AIR COMPRESSOR INCL. CRS	IFA	09-08-21	20-09-21	04-10-21			2 days	0023
17811-45A	01	BU-20-VD-303-IN-DSH-0041	CALCULATION & DATA SHEET OF CONTROL VALVES / ON-OFF VALVES FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	09-08-21	20-09-21	04-10-21			2 days	0023

17811-45B	02	BU-20-VD-303-IN-DSH-0091	CALCULATION & DATA SHEET OF CONTROL VALVES / ON-OFF VALVES FOR EMERGENCY INSTRUMENT AIR COMPRESSOR INCL. CRS	IFA	18-10-21					#VALUE!	
17811-46A	01	BU-20-VD-303-IN-DIG-0044	ARCHITECTURE DIAGRAM FOR NITROGEN GAS BOOSTER	IFA	02-09-21					#VALUE!	
17811-46B	01	BU-20-VD-303-IN-DIG-0094	ARCHITECTURE DIAGRAM FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	02-08-21					#VALUE!	
17811-47	00	BU-20-VD-303-IN-DSH-0045	WORKSTATION DRAWING AND DATA SHEET	IFA	30-08-21					27 days	
17811-48	00	BU-20-VD-303-PR-PRC-0047	HAZOP AND SIL STUDY PROCEDURE	IFI	02-08-21	24-09-21	08-10-21			-4 days	0026
17811-49A	00	BU-20-VD-303-EL-DIG-0049	SINGLE LINE DIAGRAM FOR POWER DISTRIBUTION PANEL FOR NITROGEN GAS BOOSTER	IFA	30-08-21					27 days	
17811-49B	01	BU-20-VD-303-EL-DIG-0097	SINGLE LINE DIAGRAM FOR POWER DISTRIBUTION PANEL FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	28-07-21					#VALUE!	
17811-50A	00	BU-20-VD-303-EL-LST-0050	POWER CABLE SCHEDULE & LIST FOR NITROGEN GAS BOOSTER	IFA	25-07-21					52 days	
17811-50B	00	BU-20-VD-303-EL-LST-0098	POWER CABLE SCHEDULE & LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	28-07-21					50 days	
17811-51	01	BU-20-VD-303-ME-LST-0025	LUBRICANT LIST AND MATERIAL SAFETY DATA SHEET	IFA	07-10-21	24-09-21	08-10-21			-4 days	0026
17811-52A	01	BU-20-VD-303-IN-DSH-0015	CALCULATION & DATA SHEET OF SAFETY VALVE FOR NITROGEN GAS BOOSTER	IFA	18-10-21					#VALUE!	
17811-52B	00	BU-20-VD-303-IN-DSH-0068	CALCULATION & DATA SHEET OF SAFETY VALVE FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	16-08-21	20-09-21	04-10-21			2 days	0023
17811-53A	01	BU-20-VD-303-IN-LST-0038	INSTRUMENT CABLE LIST & SCHEDULE FOR NITROGEN GAS BOOSTER	IFA	25-07-21					#VALUE!	
17811-53B	01	BU-20-VD-303-IN-LST-0088	INSTRUMENT CABLE LIST & SCHEDULE FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	25-07-21					#VALUE!	
17811-54A	00	BU-20-VD-303-EL-PUC-0052	COMPRESSOR MOTOR CURVE FOR NITROGEN GAS BOOSTER	IFA	30-08-21					#VALUE!	
17811-54B	00	BU-20-VD-303-EL-PUC-0100	COMPRESSOR MOTOR CURVE FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	30-08-21					#VALUE!	
17811-55	00	BU-20-VD-303-ME-LST-0056	Special tool list	IFI	30-09-21					#VALUE!	
17811-56A	01	BU-20-VD-303-IN-LST-0057	MODBUS LIST FOR NITROGEN GAS BOOSTER	IFA	30-08-21					#VALUE!	
17811-56B	01	BU-20-VD-303-IN-LST-0102	MODBUS LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	30-08-21					#VALUE!	
17811-57A	00	BU-20-VD-303-EL-DWG-0058	LV DISTRIBUTION PANEL DRAWING FOR NITROGEN GAS BOOSTER	IFA	25-07-21					#VALUE!	
17811-57B	00	BU-20-VD-303-EL-DWG-0059	LV DISTRIBUTION PANEL DRAWING FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	25-07-21					#VALUE!	
17811-59A	00	BU-20-VD-303-ME-DWG-0024	RECIPROCATING COMPRESSOR DETAIL DRAWING WITH PARTS LIST FOR NITROGEN GAS BOOSTER	IFI	17-10-21					#VALUE!	
17811-59B	00	BU-20-VD-303-ME-DWG-0077	RECIPROCATING COMPRESSOR DETAIL DRAWING WITH PARTS LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFI	17-10-21					#VALUE!	
17811-65A	01	BU-20-VD-303-EL-LST-0048	ELECTRICAL LOAD LIST FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	07-10-21	24-09-21	08-10-21			-4 days	0026
17811-65B	01	BU-20-VD-303-EL-LST-0096	ELECTRICAL LOAD LIST FOR EMERGENCY INSTRUMENT AIR COMPRESSOR INCL. CRS	IFA	07-10-21	24-09-21	08-10-21			-4 days	0026
17811-70	00	BU-20-VD-303-DC-VDR-0062	FINAL DATA BOOK FOR RECIPROCATING COMPRESSOR & NITROGEN GAS BOOSTER	IFI	after FAT					#VALUE!	
17811-71A	00	BU-20-VD-303-PI-DWG-0030	3D MODEL FOR NITROGEN GAS BOOSTER	IFA	with GAD					#VALUE!	
17811-71B	00	BU-20-VD-303-PI-DWG-0081	3D MODEL FOR EMERGENCY INSTRUMENT AIR COMPRESSOR	IFA	with GAD					#VALUE!	
17811-72A	01	BU-20-VD-303-IN-INX-0032	INSTRUMENT INDEX FOR NITROGEN GAS BOOSTER INCL. CRS	IFA	30-07-21	23-09-21	07-10-21			-3 days	00025
17811-72B	01	BU-20-VD-303-IN-INX-0083	INSTRUMENT INDEX FOR EMERGENCY INSTRUMENT AIR COMPRESSOR INCL. CRS	IFA	07-08-21	23-09-21	07-10-21			-3 days	00025
17811-73	02	BU-20-VD-303-PC-SCH-0003	TIME SCHEDULE	IFI	04-10-21					#VALUE!	
17811-74	00	BU-20-VD-303-PC-MRP-0004	MONTHLY PROGRESS REPORT	IFR	monthly	14-09-21	28-09-21			6 days	0020
17811-75	01	BU-20-VD-303-PR-LST-0063	TIE-IN POINT LIST	IFA	18-10-21					#VALUE!	
17811-76	00	BU-20-VD-303-PR-LST-0064	PIPING VALVE LIST	IFA	01-08-21	13-09-21	27-09-21			7 days	0019
17811-77	01	BU-20-VD-303-PR-LST-0065	PIPING LINE LIST	IFA	18-10-21					#VALUE!	