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1  设计 Engineering

1.1  工艺专业Process discipline

1.1.1  工艺设计Process engineering P1

1.1.2  设备设计条件Equipment condition P
1

1.1.3  仪表设计条件Instrument condition P
2

1.1.4  电气设计条件Electrical condition P
2

1.1.5  管道三维建模Piping BIM

1.1.6  管道设计文件Piping engineering documents

1.2  设备专业Equipment discipline

1.2.1  流化床干燥机设计Fluid bed dryer engineering P
2

1.2.2  旋风除尘器设计Cyclone engineering P
2

1.2.3  喷淋塔设计Scrubber engineering P
2

1.2.4  风机订货及返资Blower ordering and requirements feedback P
2

1.2.5  卸料阀订货及返资Discharge valve ordering and requirements feedback P
2

1.2.6  己烷泵订货及返资Hexane pump ordering and requirements feedback P
2

1.2.7  氮气加热器订货及返资Nitrogen heater ordering and requirements feedback P
2

1.3  仪表专业Instrument discipline

1.3.1  仪表Instrument

1.3.2  仪表选型及订货Instrument selection and ordering

1.3.3  控制系统设计及订货Control  system engineering and ordering

1.4  电气专业Electrical discipline

1.4.1  电气选型及订货Electrical selection and ordering

2  加工制造Fabrication

2.1  流化床干燥机备料及加工Fluid bed dryer material preparation and fabricating P
3

2.2  旋风除尘器备料及加工Cyclone material preparation and fabricating P
3

2.3  喷淋塔备料及加工Scrubber material preparation and fabricating P
3

2.4  风机Blower P
3

2.5  卸料阀Discharge valve P
3

2.6  己烷泵Hexane pump P
3

2.7  氮气加热器Nitrogen heater P
3

2.8  管道Piping

2.9  阀门Valve

2.10  仪表Instrument

2.11  电气Electrical

3  验收及包装Inspection and packaging

3.1  验收Inspection

3.2  包装Packaging

4  发货Shipment

4.1  发货Shipment p
4
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设计工期缩短1
0天

 Engineering 
duration 

shorten by 10 
days

整体工期缩短30天
Constrcution duration shorten

 by 30days in total

设计工期缩短1
0天

 Engineering 
duration 

shorten by 10 
days

整体工期缩短30天
Constrcution duration shorten

 by 30days in total

Fluid bed dryer is the firt delivery,constrcution duration 
shorten by 30 days again
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