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1D Task Mode Task Name Duration Start Finish
February 2022 | March 2022 | April 2022 | May 2022 June 2022 July 2022
E A N P SN NN N N7 S N ol e I om 6 | a1 | 2 3 F- IS AN F S N T S NN = S AN A T AN N AN - T AN - 2NN N S ER 7 2 IS SR AN ZS N S SN 20 N~ S B FA S-S N I SN TS N R B | 1 16
1|,y 17811-COM Bushehr MEG 195 days?  Mon 4-10-21 Fri 1-7-22 17811-COM Bushehr MEG Plant
Plant 0%
2 |wg Engineering 43 days Mon 4-10-21 Wed 1-12-21
7 |wg Milestone receiving 82 days Thu 6-1-22  Fri 29-4-22
material
8 |mg Construction material 1day Mon 17-1-22 Mon 17-1-22
o 17-1
9 |[wg Piping material 1 day Mon 17-1-22 Mon 17-1-22
o 171
10 |y After cooler 1day Mon 28-2-22 Mon 28-2-22
& 28-2
11 |y Pulsation damper 1 day Mon 31-1-22 Mon 31-1-22
in/out-let o 311
12 |y Compressor 1 day Thu 6-1-22  Thu 6-1-22
b 6-1
13 |y Electricity 1 day Tue 1-2-22  Tue 1-2-22
o 12
14 | Gauges 1 day Mon 31-1-22 Mon 31-1-22
o 31-1
15 |y Motor 45 kW Nitrogen 1 day Fri 25-3-22  Fri 25-3-22
& 25-3
16 |y Motor 15 Kw air 1 day Fri 29-4-22  Fri 29-4-22
© 29-4
17 |wg Painting 1 day Mon 17-1-22 Mon 17-1-22
° 17-1
18 |mg Transmitters 1 day Mon 31-1-22 Mon 31-1-22
& 31-1
19 |y Valves 1 day Tue 1-2-22  Tue 1-2-22
° 12
20 |wg Compressor A - Nitrogen 75 days Wed 26-1-22 Tue 10-5-22 Compressor A - Nitrogen Gas Booster
Gas Booster 26-1 10-5
21 |my Construction 26 days Wed 26-1-22 Wed 2-3-22 Construction
26-1 ) 23
26 |my Prefab piping 40 days Wed 26-1-22 Tue 22-3-22 Prefab piping
26-1 223
33 | Painting Construction 6 days Fri11-2-22  Fri 18-2-22 Painting Construction
12 — 18-2
36 |wg Components 15 days Mon 28-3-22 Fri 15-4-22 Components
28-3 15-4
40 |y Painting pipes & 25 days Thu3-3-22 Wed 6-4-22 Painting pipes & components
components 3-3 6-4
43 (wg Skid Piping 10 days Mon 11-4-22 Fri 22-4-22 Skid Piping
11-4 meessssss—— 22-4
45 |wg Tubing & 17 days Wed 13-4-22 Thu 5-5-22 Tubing & Instrumentation
Instrumentation 13-4 5-5
48 (mg Electric 15 days Wed 20-4-22 Tue 10-5-22 Electric
20-4 1 10-5
52 |mm Compressor B - Air booster 87 days Thu3-2-22  Fri3-6-22 Compressor B - Air booster 36
3-2 -
53 |mg Construction 14 days Fri 11-2-22 Wed 2-3-22 Construction
112 ) 23
58 |mg Prefab piping 35 days Thu3-2-22 Wed 23-3-22 Prefab piping
3-2 23-3
65 |mg Painting Construction 6 days Mon 21-2-22 Mon 28-2-22| Painting Construction
21-2 p— 2
68 |mg Components 10 days Mon 2-5-22 Fri 13-5-22 Components 135
2-5 -
72 |wy Painting pipes & 27 days Thu3-3-22  Fri 8-4-22 Painting pipes & components
components 3-3 8-4
75 |wm Skid Piping 10 days Wed 4-5-22 Tue 17-5-22 Skid Piping
4-5 17-5
77 |y Tubing & 16 days Mon 9-5-22 Mon 30-5-22| Tubing & Instrumentation
Instrumentation 9-5 30-5
80 |mg Electric 15 days Mon 16-5-22 Fri 3-6-22 Electric
16-5 | 1 3-6
84 |mg Finalising 43 days? Wed 4-5-22 Fri 1-7-22 Finalising 7
4-5 -
85 |mg Documents 20 days? Wed 4-5-22 Wed 1-6-22
88 |mg, FAT'ing 5 days Thu9-6-22 Wed 15-6-22 FAT'ing
9-6 15-6
91 |mg Punchlist 5 days Fri 17-6-22 Thu 23-6-22 Punchlist
17-6 1 23-6
97 |my Packing & Shipping 4 days Tue 28-6-22 Fri1-7-22 Packing & Shipping
28-6 pum— 1-7
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